{ WASHINGTON STATE
Recreation and
Conservation Office Progress Report

PROJECT: 16-1991 DEV, EDGEWOOD COMMUNITY PARK: PHASE 1
Sponsor: Edgewood City of  Program: Land and Water Conservation Status: Active
Project Start Date: 11/01/2018 Agreement End Date: 03/31/2021

Progress Report Status: Accepted 02/16/2021

Report Period
From 07/01/2020 To 12/31/2020

Questions
#1: Describe the work accomplished during this reporting period.
Completed design and permitting work, advertised project and awarded contract, started construction

work (offsite utility work first)

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
S0, please tell us about them.

Yes Contract was not awarded until 9/14/2020, Notice to Proceed issued 10/13/2020, and construction

started (offsite utility work) on 10/26/2020. Site work currently waiting on weather.

#3: Tell us about work planned for the next reporting period.

Continue construction, perform inspections, and complete project

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

No Extension previously requested, no additional modification(s) anticipated

Milestones

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

90% Construction Complete 02/28/2021 v 06/30/2021 See 50% milestone

Funding Acknowl! Sign Posted 02/28/2021 v 06/30/2021 Delaying to 90% Construction Complete

RCO Final Inspection 02/28/2021 v 07/23/2021 Delaying to 1 week before Construction Complete

Construction Complete 02/28/2021 v 07/30/2021 See 50% and 90% milestones

50% Construction Complete 03/07/2021 v 05/28/2021 Expecting work to restart in late March / early April
(weather dependent)

RCO Interim Inspection 03/15/2021 v 05/28/2021 Delaying to 50% Construction Complete

Final Billing Due 03/15/2021 v 10/29/2021 To ensure construction is complete, accepted, and all
contractor billings have been received

Final Report Due 03/15/2021 v 10/29/2021 Delaying to match Final Billing Due date

Agreement End Date 03/31/2021 Awaiting NPS approval on amendment

Need amendment to change

Special Conditions

1. Cultural Resources - Survey Required

Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act. The lead agency has completed the initial consultation for this project and a cultural resources survey is required. The Sponsor must
submit to RCO the completed cultural resources survey and receive from RCO a Notice to Proceed before any ground disturbing activities can begin. Please ensure that
your project milestones provide ample time for the Agencies to coordinate review with the consulting parties. Construction started without a Notice to Proceed will be
considered a breach of contract. In the event that archaeological or historic materials are discovered while conducting ground disturbing activities, work in the immediate
vicinity must stop and the Sponsor must ensure compliance with the provisions found in Section 8 of this agreement.
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Permits

Permits and Reviews
Building Permit

Clear & Grade Permit
SEPA

None - No permits Required
Other Required Permits

Other Required Permits

Other Required Permits

Permit Questions

Progress Report, Project 16-1991

Issuing Organization
City/County
City/County

Local or State

#1: Any additional mitigation requirements? If so, please describe.

No

#2: Are there any additional permits required? If so, please describe.

No

#3: Tell us about your progress with securing your permits or ESA consultation.

SEPA Determination issued, Clear & Grade (Site Development) issued, building permits to be applied for

and acquired soon

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File  Attach
Type Date

ﬁ 02/16/2021 Permit

Certify & Submit

Status History
Report
Status Date

Accepted 02/16/2021
Submitted 02/16/2021
Draft 02/16/2021
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Received
Applied Date Date

03/25/2020 10/08/2020
03/25/2020 06/16/2020

Note: Local Water Permit

Note: Local Sewer Permit

Note: Local Sign Permit

Permit #

20-1145
20-1144

Attachment Type

Title

Permit 20-1145.pdf

Person

JeremyM

File Name, Number
Associations

Permit 20-1145.pdf, 463111

Shared

Progress Report, 02/16/2021, Accepted

User Note
Beth Auerbach
Jeremy Metzler
Jeremy Metzler

02/16/2021


https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=463111&sid=EC22D1ED-9B91-4F89-8C2E-4E9EF80C8032

